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ESTIMATE RUN 02/03/2010

ESTIMATE SUMMARY 08:40:30

CONTID: C17255         ESTIMATE NO: 0007 PROG 2005

PCN: 17255-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Overlay, US6 to 23rd Ave PERCENT TIME:

PROJECT NO: ES6 0252-402                  

I-25 OVERLAY, US6 TO 23RD AVE

NAME OF ROAD: I-25

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 01/25/2010 DATE TIME STARTED 06/14/2009

2500 E BRANNAN WAY DATE LET 04/02/2009 DATE WORK BEGAN 06/14/2009

 DATE AWARDED 04/08/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/27/2009 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 06/14/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,470,636.67 PARTICIPATING $ $ 4,178.74

AWARD PROJECT AMT: 2,775,094.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

79.47%

712,661.28

4,178.74

4,178.74

4,178.74

$

$

$

$

2,757,975.39

0.00

2,757,975.39

0.00

2,757,975.39

-41,626.41

0.00

2,716,348.98

0.00

AMOUNT DUE 2,716,348.98 4,178.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,178.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

82.0
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PCN: 17255-BID    ESTIMATE RUN 02/03/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0007 08:40:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF GUTTER 100.000 100.000

LF  0.000 0.00

17.09000 100.000 1,709.00

202-00202  
 

0010 *REMOVAL OF CURB AND GUTTER 677.000 677.000

LF  0.000 0.00

5.88000 677.000 3,980.76

202-00203  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 139,358.000 139,358.000

SY  0.000 0.00

1.09000 139,358.000 151,900.22

202-00240  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,000.000 131.000

SY  0.000 0.00

5.00000 131.000 655.00

202-00246  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,179.000 1,178.500

LF  0.000 0.00

2.67000 1,178.500 3,146.60

202-01130  
 

0030 *REMOVAL OF GUARDRAIL TYPE 4 2,316.000 2,316.000

LF  0.000 0.00

13.36000 2,316.000 30,941.76

202-01140  
 

0035 *REMOVAL OF END ANCHORAGE 7.000 7.000

EACH 0.000 0.00

105.80000 7.000 740.60

202-01300  
 

0040 *CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

1,068.64000 1.000 1,068.64

202-04002  
 

0045 *CLEAN INLET 60.000 39.000

EACH 0.000 0.00

267.16000 39.000 10,419.24

202-04010  
 

0050 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

83.62000 0.000 0.00

203-00100  
 

0055 BLADING 40.000 3.500

HOUR 0.000 0.00

118.15000 3.500 413.53

203-01500  
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PCN: 17255-BID    ESTIMATE RUN 02/03/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0007 08:40:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *POTHOLING 40.000 0.000

HOUR 0.000 0.00

165.64000 0.000 0.00

203-01597  
 

0065 SWEEPING (PICK-UP BROOM) 200.000 12.000

HOUR 0.000 0.00

117.82000 12.000 1,413.84

203-01620  
 

0070 LABORER 40.000 0.000

HOUR 0.000 0.00

50.97000 0.000 0.00

203-02330  
 

0075 BED COURSE MATERIAL 31.000 31.000

CY  0.000 0.00

74.48000 31.000 2,308.88

206-01000  
 

0080 TOPSOIL 250.000 0.000

CY  0.000 0.00

25.65000 0.000 0.00

207-00205  
 

0085 *EROSION LOG (12 INCH) 100.000 0.000

LF  0.000 0.00

2.46000 0.000 0.00

208-00002  
 

0090 *SILT FENCE 227.000 227.000

LF  0.000 0.00

0.96000 227.000 217.92

208-00020  
 

0095 *GRAVEL BAG 1,000.000 764.000

LF  0.000 0.00

4.81000 764.000 3,674.84

208-00034  
 

0100 *CONCRETE WASHOUT STRUCTURE URBAN 3.000 3.000

EACH 0.000 0.00

961.78000 3.000 2,885.34

208-00045  
 

0105 *STORM DRAIN INLET PROTECTION 43.000 43.000

EACH 0.000 0.00

3.63000 43.000 156.09

208-00050  
 

0110 *EROSION CONTROL SUPERVISOR 30.000 25.000

DAY 2.000 363.34

181.67000 27.000 4,905.09

208-00206  
 



CONTID: C17255         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17255-BID    ESTIMATE RUN 02/03/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0007 08:40:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ADJUST MANHOLE 0.000 0.000

EACH 0.000 0.00

267.16000 0.000 0.00

210-04010  
 

0120 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

374.02000 0.000 0.00

212-00006  
 

0125 *MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

480.90000 0.000 0.00

213-00003  
 

0130 *MULCH TACKIFIER 340.000 0.000

LB  0.000 0.00

1.68000 0.000 0.00

213-00061  
 

0135 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 91.000

SY  0.000 0.00

1.88000 91.000 171.08

216-00041  
 

0140 HOT MIX ASPHALT (PATCHING) (ASPHALT) 450.000 336.130

TON 0.000 0.00

104.60000 336.130 35,159.20

403-00720  
 

0145 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 23,230.230 23,230.230

TON 0.000 0.00

74.90000 23,230.230 1,739,944.23

403-09221  
 

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 3,500.000 3,497.000

GAL 0.000 0.00

2.52000 3,497.000 8,812.44

411-10255  
 

0155 *GEOTEXTILE (PAVING) 4,159.000 4,159.000

SY  0.000 0.00

2.09000 4,159.000 8,692.31

420-00500  
 

0160 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 131.000 131.000

SY  0.000 0.00

18.30000 131.000 2,397.30

420-00510  
 

0165 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 4 INCH 3.000 3.000

CY  0.000 0.00

486.23000 3.000 1,458.69

507-00100  
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PCN: 17255-BID    ESTIMATE RUN 02/03/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0007 08:40:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE (PATCHING) 3.000 0.000

CY  0.000 0.00

4,808.86000 0.000 0.00

601-06100  
 

0175 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,005.000 1,004.500

LF  0.000 0.00

13.89000 1,004.500 13,952.51

606-00301  
 

0180 *PRECAST GUARDRAIL (INSTALL ONLY) 0.000 0.000

LF  0.000 0.00

14.05000 0.000 0.00

606-00501  
 

0185 *GUARDRAIL TYPE 7 (STYLE CC) 2,544.000 2,544.000

LF  0.000 0.00

53.43000 2,544.000 135,925.92

606-00720  
 

0190 *TRANSITION TYPE 3G 5.000 5.000

EACH 0.000 0.00

1,207.56000 5.000 6,037.80

606-01370  
 

0195 *TRANSITION TYPE 3H 1.000 1.000

EACH 0.000 0.00

555.69000 1.000 555.69

606-01380  
 

0200 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

1,939.58000 2.000 3,879.16

606-02003  
 

0205 *END ANCHORAGE (FLARED) 5.000 5.000

EACH 0.000 0.00

1,741.88000 5.000 8,709.40

606-02005  
 

0210 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

2.94000 0.000 0.00

607-11525  
 

0215 *GUTTER TYPE 2 (4 FOOT) 100.000 100.000

LF  0.000 0.00

10.69000 100.000 1,069.00

609-24004  
 

0220 *CURB TYPE 6 (SECTION M) 700.000 394.000

LF  235.000 1,506.35

6.41000 629.000 4,031.89

609-60011  
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PCN: 17255-BID    ESTIMATE RUN 02/03/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0007 08:40:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MICROWAVE VEHICLE RADAR DETECTOR 2.000 2.000

EACH 0.000 0.00

13,731.98000 2.000 27,463.96

614-72887  
 

0230 *CCTV POLE (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

1,122.06000 1.000 1,122.06

614-87326  
 

0235 EMBANKMENT PROTECTOR TYPE 5 7.000 7.000

EACH 0.000 0.00

2,671.59000 7.000 18,701.13

615-00050  
 

0240 *CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

5,850.79000 0.000 0.00

625-00000  
 

0245 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

76,025.71000 1.000 76,025.71

626-00000  
 

0250 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

534.31000 0.500 267.15

626-01000  
 

0255 *EPOXY PAVEMENT MARKING 190.000 190.000

GAL 0.000 0.00

69.46000 190.000 13,197.40

627-00005  
 

0260 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 600.000 548.500

GAL 0.000 0.00

30.99000 548.500 16,998.02

627-00012  
 

0265 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,012.000 6,012.000

SF  0.000 0.00

8.71000 6,012.000 52,364.52

627-01001  
 

0270 *FLAGGING 700.000 622.000

HOUR 0.000 0.00

22.44000 622.000 13,957.68

630-00000  
 

0275 *UNIFORMED TRAFFIC CONTROL 1,000.000 687.500

HOUR 0.000 0.00

2.14000 687.500 1,471.25

630-00003  
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PCN: 17255-BID    ESTIMATE RUN 02/03/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0007 08:40:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL VEHICLE 2.000 1.800

EACH 0.000 0.00

6,411.82000 1.800 11,541.28

630-00004  
 

0285 *TRAFFIC CONTROL INSPECTION 63.000 63.000

DAY 0.000 0.00

133.58000 63.000 8,415.54

630-00007  
 

0290 *TRAFFIC CONTROL MANAGEMENT 100.000 78.000

DAY 0.000 0.00

748.05000 78.000 58,347.90

630-00012  
 

0295 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

213.73000 3.600 769.43

630-80001  
 

0300 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 10.800

EACH 0.000 0.00

53.43000 10.800 577.04

630-80335  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 200.000 163.800

EACH 0.000 0.00

21.37000 163.800 3,500.41

630-80341  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 79.200

EACH 0.000 0.00

32.06000 79.200 2,539.15

630-80342  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

42.75000 7.200 307.80

630-80343  
 

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 28.800

SF  0.000 0.00

117.55000 28.800 3,385.44

630-80344  
 

0325 *PORTABLE MESSAGE SIGN PANEL 8.000 7.200

EACH 0.000 0.00

1,602.95000 7.200 11,541.24

630-80355  
 

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 4.500

EACH 0.000 0.00

1,068.64000 4.500 4,808.88

630-80358  
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PCN: 17255-BID    ESTIMATE RUN 02/03/2010

PROJECT: ES6 0252-402                  ESTIMATE NO: 0007 08:40:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE 50.000 9.900

EACH 0.000 0.00

10.69000 9.900 105.83

630-80360  
 

0340 *CONCRETE BARRIER (TEMPORARY) 2,330.000 2,097.000

LF  0.000 0.00

42.75000 2,097.000 89,646.75

630-80370  
 

0345 *TRAFFIC CONE 400.000 315.000

EACH 0.000 0.00

7.48000 315.000 2,356.20

630-80380  
 

0350 *MOBILE PAVEMENT MARKING ZONE 5.000 1.000

DAY 0.000 0.00

534.32000 1.000 534.32

630-80520  
 

0355 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

26,715.90000 0.000 0.00

630-85010  
 

0360 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

3.000 2.700

EACH 0.000 0.00

6,946.13000 2.700 18,754.55

630-85040  
 

0365 F/A MINOR CONTRACT REVISIONS 245,835.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0370 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0375 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 -29,174.680

F A 0.000 0.00

1.00000 -29,174.680 -29,174.68

700-70012  
 

0380 F/A FUEL COST ADJUSTMENT 40,000.000 25,456.520

F A 0.000 0.00

1.00000 25,456.520 25,456.52

700-70016  
 

0385 F/A ROADWAY SMOOTHNESS INCENTIVE 35,000.000 -26,079.190

F A 0.000 0.00

1.00000 -26,079.190 -26,079.19

700-70018  
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PROJECT: ES6 0252-402                  ESTIMATE NO: 0007 08:40:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ASPHALT CEMENT COST ADJUSTMENT 250,000.000 128,247.410

F A 0.000 0.00

1.00000 128,247.410 128,247.41

700-70019  
 

0395 F/A OJT COLORADO TRAINING PROGRAM 1,500.000 1,500.000

F A 0.000 0.00

1.00000 1,500.000 1,500.00

700-70022  
 

0400 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0405 F/A INTERIM SURFACE REPAIR 19,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0410 F/A UNIFORMED TRAFFIC CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0415 FORCED ACCOUNTS LANDSCAPE RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0420 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0440 *ADDED ITEM (SQUARE FOOT)/ STORM DRAIN INLET 
PROTECTION (SPECIAL)

396.000 396.000

SF  0.000 0.00

17.00000 396.000 6,732.00

900-00021  
 

0445 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) SEDIMENT 
REMOVAL AND DISPOSAL

50.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

208-00103  
 

0450 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) SEDIMENT 
REMOVAL AND DISPOSAL

50.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

208-00105  
 

0455 *STABILIZED CONSTRUCTION ENTRANCE SMCO #5 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00070  
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PROJECT: ES6 0252-402                  ESTIMATE NO: 0007 08:40:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 ADDED ITEM (DOLLAR)/ SMCO #7 - PRICE REDUCTION FOR 
CONCRETE

-269.290 -269.290

DOL -620.020 -620.02

1.00000 -889.310 -889.31

900-00006  
 

0470 *PORTABLE TRAFFIC SPEED MONITOR SMCO #8 0.000 0.000

EACH 0.000 0.00

5,248.00000 0.000 0.00

630-80367  
 

0475 *REFLECTOR (MEDIAN BARRIER) 48.000 0.000

EACH 48.000 576.00

12.00000 48.000 576.00

612-00060  
 

0480 ADDED ITEM (DOLLAR)/ -140.000 -140.000

DOL 0.000 0.00

1.00000 -140.000 -140.00

900-00006  
 

0485 ADDED ITEM (DOLLAR)/ -450.000 -450.000

DOL 0.000 0.00

1.00000 -450.000 -450.00

900-00006  
 

0490 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) SMCO #12

126.000 126.000

SF  0.000 0.00

30.60000 126.000 3,855.60

627-30324  
 

CAT 0200 $1,825.67 2,741,168.97CURRENT AMT 3,452,881.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0425 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,453.30000 1.000 14,453.30

620-00012  
 

0430 SANITARY FACILITY 1.000 0.000

EACH 1.000 801.47

801.47000 1.000 801.47

620-00020  
 

0435 *F/A PROVIDE FIELD OFFICE (UTILITIES AND SECURITY) 2,500.000 0.000

F A 1,551.600 1,551.60

1.00000 1,551.600 1,551.60

700-70081  
 

CAT 0400 $2,353.07 16,806.37CURRENT AMT 17,754.77 $$

PROJECT TOTAL 4,178.74 $ 2,757,975.34CURRENT AMT 3,470,636.67 $$


